COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 11/ 2012

ESTI MATE SUMVARY 23:13:14
CONTI D: C17988 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 17988-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 54.0 DAYS TI ME ALLOW 165 WORK DAYS
SH21 M LTONPROBY PARKWAY TO WOODMVEN ROAD PERCENT TI ME: 32.73 ORI G TI ME ALLOW 150 WORK DAYS

PRQJECT NO STMD21A- 002
SH21 M LTONPROBY PARKWAY TO WOODMVEN ROAD

NAME OF ROAD: 021A

PRQIECT COUNTI ES: EL PASO

CONTRACTOR:

ROCKY MOUNTAI N MATERI ALS AND ASPHALT, | NC. PAY PERI OD ENDI NG 07/ 07/ 2012 DATE TI ME STARTED 04/ 09/ 2012

1910 RAND AVE. DATE LET 02/ 09/ 2012 DATE WORK BEGAN

DATE AWARDED 02/ 29/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 14/ 2012 DATE ACCEPTED
COLORADO SPRI NGS CO 80905 719- 473- 3100 DATE NOTI CE TO PROCEED 04/ 09/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 11,870, 872. 14 PARTI Cl PATI NG $ 1, 655, 361. 84 $ 733, 399. 86

AWARD PROJECT AM: $ 10, 342, 346. 10 NON PARTI CI PATI NG 0. 00 0.00

PERCENT COVPLETE: 13. 94% TOTAL EARNI NGS 1, 655, 361. 84 733, 399. 86

FUNDS AVAI LABLE: $ 10, 215,510.30 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 655, 361. 84 733, 399. 86

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -47,955.37 -21,149. 25
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 607, 406. 47 712, 250. 61
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 1, 607, 406. 47 712, 250. 61
OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 712,250.61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17988-BI D ESTI MATE RUN 07/ 11/ 2012
PRQIECT: STMD21A- 002 ESTI MATE NO 0004 23:13:14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 Renoval of Pipe 40. 000 0. 000
LF 0. 000 0. 00
18. 46000 0. 000 0. 00
0010 202- 00200 Renoval of Sidewal k 774.000 0. 000
SY 0. 000 0. 00
14. 85000 0. 000 0. 00
0015 202-00203 Renoval of Curb and Cutter 748. 000 0. 000
LF 0. 000 0. 00
15. 19000 0. 000 0. 00
0020 202-00226 *Renoval of Asphalt Mat (Special) 18, 939. 000 15, 181. 700
Sy 3, 757. 000 15, 178. 28
4. 04000 18, 938. 700 76,512. 35
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 575, 000. 000 0. 000
SY 47, 801. 000 77,437.62
1. 62000 47, 801. 000 77,437.62
0030 202-00250  *Renpval of Pavement Marking 10, 000. 000 0. 000
SF 0. 000 0. 00
1.17000 0. 000 0. 00
0035 202-01130 *Renoval of Quardrail Type 3 4, 500. 000 2,638. 000
LF 0. 000 0. 00
2.20000 2,638. 000 5, 803. 60
0040 202-01300 *Removal of End Anchorage 6. 000 4. 000
EACH 0. 000 0. 00
180. 93000 4. 000 723.72
0045 203- 00060 Enbanknent Material (Conplete In Place) 3, 000. 000 2,114.500
CY 0. 000 0. 00
9. 87000 2,114.500 20, 870. 12
0050 203-01500 Bl adi ng 750. 000 112. 500
HOUR 0. 000 0. 00
119. 94000 112. 500 13, 493. 25
0055 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00

165. 04000 0. 000 0. 00



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17988-BI D ESTI MATE RUN 07/ 11/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0004 23:13:14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01590 Front End Loader (Rubber Tire) 500. 000 137. 500
HOUR 0. 000 0. 00
119. 94000 137.500 16, 491.75
0065 203-01597 Pot hol i ng 50. 000 14.500
HOUR 0. 000 0. 00
147. 93000 14.500 2,144.99
0070 203-01622 Sweepi ng (Wth Pickup Broon) 200. 000 0. 000
HOUR 0. 000 0. 00
140. 13000 0. 000 0.00
0075 206-00000 Structure Excavation 100. 000 0. 000
CcY 0. 000 0. 00
6. 72000 0. 000 0. 00
0080 206-00100 Structure Backfill (dass 1) 35. 000 0. 000
CcY 0. 000 0. 00
41. 38000 0. 000 0.00
0085 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
585. 36000 0. 000 0.00
0090 208- 00070 *Vehi cl e Tracking Pad 4.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0095 208- 00103 *Renoval and Disposal of Sedinent (Labor) 350. 000 291. 000
HOUR 6. 000 261. 84
43. 64000 297. 000 12, 961. 08
0100 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 500. 000 167. 500
HOUR 8. 000 757.76
94. 72000 175. 500 16, 623. 36
0105 208- 00205 *Erosion Control Supervisor 600. 000 135. 000
HOUR 34. 000 1, 158. 04
34. 06000 169. 000 5, 756. 14
0110 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
478. 93000 0. 000 0. 00



CONTI D C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17988-BI D ESTI MATE RUN 07/ 11/ 2012
PRQIECT: STMD21A- 002 ESTI MATE NO 0004 23:13:14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04010  Adjust Manhol e 50. 000 0. 000
EACH 0. 000 0. 00
275. 52000 0. 000 0.00
0120 210-04050  Adjust Val ve Box 50. 000 0. 000
EACH 0. 000 0. 00
185. 45000 0. 000 0.00
0125 212-00006  *Seeding (Native) 10. 000 1. 480
ACRE 0. 000 0. 00
1, 058. 96000 1. 480 1,567. 26
0130 213-00001  *Mul chi ng 10. 000 0. 000
TON 0. 000 0. 00
239. 46000 0. 000 0.00
0135 213-00002  *Mil ching (Weed Free Hay) 10. 000 1. 160
ACRE 0. 000 0. 00
569. 39000 1. 160 660. 49
0140 213-00061  *Muil ch Tackifier 3, 000. 000 601. 500
LB 0. 000 0. 00
2. 14000 601. 500 1,287.21
0145 216-00021  *Soil Retention Bl anket (O ass 1) 3, 500. 000 2, 079. 000
5% 0. 000 0. 00
2. 54000 2,079. 000 5, 280. 66
0150 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 200. 000 140. 910
TON 118. 780 19, 781. 62
166. 54000 259. 690 43,248.77
0155 403-09210  *Stone Matrix Asphal t 69, 279. 000 0. 000
TON 4,384. 600 464, 679. 91
105. 98000 4,384. 600 464, 679. 91
0160 403-34841  *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 6, 300. 000 4,938. 330
TON 1, 260. 690 85, 273. 07
67. 64000 6, 199. 020 419, 301. 71
0165 411-10255  Enulsified Asphalt (Sl ow Setting) 27, 336. 000 1, 260. 700
GAL 2, 843. 000 13, 788. 55

4. 85000 4,103. 700 19, 902. 95



CONTI D: C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17988-BI D ESTI MATE RUN 07/11/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0004 23:13: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 420-00112 Ceotextile (Drainage) (dass 1) 15, 000. 000 7,123. 000
Sy 0. 000 0. 00
1. 89000 7, 123. 000 13, 462. 47
0175 506- 00206 R prap (6 Inch) 3, 000. 000 512. 000
(% 0. 000 0. 00
71. 02000 512. 000 36, 362. 24
0180 506-00218 R prap (18 Inch) 10. 000 0. 000
(e 0. 000 0. 00
79. 55000 0. 000 0.00
0185 601-01000 Concrete Oass B 100. 000 0. 000
(9 0. 000 0. 00
399. 11000 0. 000 0.00
0190 603-50018 18 Inch Plastic Pipe 100. 000 0. 000
LF 0. 000 0. 00
42.52000 0. 000 0.00
0195 604- 19105 *Inlet Type R L 5 (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4, 559. 35000 0. 000 0.00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 700. 000 2,638. 000
LF 0. 000 0. 00
16. 34000 2, 638. 000 43, 104. 92
0205 606- 01340 *End Anchorage Type 3D 6. 000 2.000
EACH 0. 000 0. 00
760. 97000 2.000 1,521.94
0210 606-02003 *End Anchorage (Nonfl ared) 5. 000 1. 000
EACH 0. 000 0. 00
2, 027. 47000 1. 000 2,027. 47
0215 608- 00000 *Concrete Sidewal k 318. 000 0. 000
Sy 0. 000 0. 00
46. 99000 0. 000 0.00
0220 609- 21020 *Curb and Gutter Type 2 (Section II-B) 200. 000 0. 000
LF 0. 000 0. 00
26. 02000 0. 000 0.00



CONTI D C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17988-BI D ESTI MATE RUN 07/ 11/ 2012
PRQIECT: STMD21A- 002 ESTI MATE NO 0004 23:13:14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 500. 000 1, 364. 000
LF 0. 000 0. 00
7.66000 1, 364. 000 10, 448. 24
0230 613-07026 *Pul | Box (16"x24"x12") 6. 000 0. 000
EACH 0. 000 0. 00
558. 75000 0. 000 0. 00
0235 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
2,873.57000 0. 000 0. 00
0240 614-00011 *Sign Panel (Qass I) 30. 000 0. 000
SF 0. 000 0. 00
15. 96000 0. 000 0. 00
0245 614-00012 *Sign Panel (Cass Il) 144. 000 0. 000
SF 0. 000 0. 00
18. 09000 0. 000 0. 00
0250 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
452. 32000 0. 000 0. 00
0255 614- 80000 *Fl ashi ng Beacon 6. 000 0. 000
EACH 0. 000 0. 00
2, 815. 04000 0. 000 0. 00
0260 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 000 0. 00
9, 440. 21000 0. 400 3,776.08
0265 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 250 28,424.75
113, 698. 98000 0. 500 56, 849. 49
0270 627-00002 *Ther nopl astic Pavenent Marki ng 0. 000 0. 000
SF 0. 000 0. 00
10. 32000 0. 000 0. 00
0275 627-00007 *Epoxy Pavenent Marking (Special) 770. 000 0. 000
GAL 0. 000 0. 00

136. 23000 0. 000 0. 00



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17988- Bl D ESTI MATE RUN 07/ 11/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0004 23:13: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 1, 000. 000 41.500
GAL 295. 500 20, 519. 52
69. 44000 337. 000 23,401. 28
0285 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 636. 000 0. 000
SF 0. 000 0. 00
15. 43000 0. 000 0. 00
0290 629-01001  *Survey Monunent (Type 1) 26. 000 0. 000
EACH 0. 000 0. 00
81. 42000 0. 000 0. 00
0295 629-01005  *Survey Monunent (Type 5) 26. 000 0. 000
EACH 0. 000 0. 00
49. 49000 0. 000 0. 00
0300 629-01050 *Monunment  Box 1. 000 0. 000
EACH 0. 000 0. 00
532. 14000 0. 000 0. 00
0305 629-01110 *Locat e Monunents 40. 000 0. 000
HOUR 0. 000 0. 00
83. 01000 0. 000 0. 00
0310 629-01210 *Adj ust Monunent Box 12. 000 0. 000
EACH 0. 000 0. 00
266. 07000 0. 000 0. 00
0315 630-00000  *Fl aggi ng 8, 000. 000 1, 210. 000
HOUR 632. 000 15, 471. 36
24. 48000 1, 842. 000 45,092. 16
0320 630- 00007 *Traffic Control |nspection 100. 000 22.000
DAY 7.000 297.99
42. 57000 29. 000 1, 234.53
0325 630-00012 *Traffic Control Managenent 150. 000 42.000
DAY 14. 000 10, 673. 32
762. 38000 56. 000 42,693. 28
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 2.000
EACH 0. 000 0. 00
638. 57000 2.000 1,277.14



CONTI D C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17988-BI D ESTI MATE RUN 07/ 11/ 2012
PRQIECT: STMD21A- 002 ESTI MATE NO 0004 23:13:14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80342 *Construction Traffic Sign (Panel Size B) 110. 000 34.500
EACH 4.000 212. 84
53. 21000 38. 500 2,048.59
0340 630-80343 *Construction Traffic Sign (Panel Size O 31. 000 15. 500
EACH 0. 000 0. 00
53. 21000 15. 500 824.76
0345 630- 80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
3,192. 86000 3. 000 9,578.58
0350 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
yee) EACH 0. 000 0. 00
798. 22000 3. 000 2,394. 66
0355 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
21.29000 0. 000 0. 00
0360 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 6. 500
EACH 0. 000 0. 00
53. 21000 6. 500 345. 87
0365 630- 80380 *Traffic Cone 600. 000 150. 000
EACH 87. 500 559. 13
6. 39000 237.500 1,517.63
0370 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 3, 300. 000 1, 685. 280
FA 0. 000 0. 00
1. 00000 1, 685. 280 1, 685. 28
0380 700-70016 F/ A Fuel Cost Adj ustnent 56, 000. 000 473. 480
FA -276.500 -276.50
1. 00000 196. 980 196. 98
0385 700- 70018 F/ A Roadway Snoot hness | ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17988- Bl D ESTI MATE RUN 07/ 11/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0004 23:13: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA -41,583. 530 -41,583.53
1. 00000 -41,583. 530 -41,583.53
0395 700-70021 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
HOUR 395. 500 395. 50
1. 00000 395. 500 395. 50
0400 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70025 F/' A Quality Incentive Paynent 355, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosi on Control 100, 000. 000 80, 534. 400
FA 0. 000 0. 00
1. 00000 80, 534. 400 80, 534. 40
0440 208-00020 Silt Fence CO#2 5, 500. 000 1, 533. 000
LF 1, 914. 000 2, 660. 46
1. 39000 3,447.000 4,791. 33
0445 208- 00002 Erosion Log (12 In) CO#2 2, 000. 000 200. 000
LF 30. 000 188. 10
6. 27000 230. 000 1, 442.10
0450 900- 00012 Added Item (Foot)/ CO #02 Recycl ed (Rubber Tire) 285. 000 285. 000
Er osi on Logs
LF 0. 000 0. 00
12. 37000 285. 000 3,525. 45
0455 626- 01000 Public Info Services CO#3 MCR Line 4 1. 000 0. 150
LS 0. 000 0. 00
16, 030. 00000 0. 150 2,404.50
0460 203-00840 *Expanded Pol ystyrene Fill CO #4 MCR Line 5 640. 000 640. 000
CY 0. 000 0. 00
66. 21000 640. 000 42,374. 40
0465 900- 00014 *Added Item (Lunp Sun)/ CO #4 MCR Line 6 nobilization 1. 000 1. 000
LS 0. 000 0. 00
6, 650. 00000 1. 000 6, 650. 00



CONTI D: C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17988-BI D ESTI MATE RUN 07/11/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO. 0004 23:13: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0470 518-01001 Br Expan Joint (Asphaultic Plug) CO #5 MCR Line 7 38. 000 0. 000
LF 0. 000 0. 00
194. 35000 0. 000 0. 00
0475 627-00003 Thernopl astic Pvnt Mg (Inlaid) CO#5 MR Line 8 10, 678. 000 0. 000
SF 0. 000 0. 00
12. 39000 0. 000 0. 00
0480 202- 00220 Rem Asphalt Mat CO #6 Renoval of Asphalt Mat 21. 300 0. 000
Sy 0. 000 0. 00
31. 65000 0. 000 0. 00
0485 608- 00010 Conc Curb Ranp CO #6 Concrete Curb Ranp 487. 400 0. 000
Sy 0. 000 0. 00
93. 55000 0. 000 0. 00
0490 608-00015 Det ect abl e Vr ni ngs 340. 000 0. 000
SF 0. 000 0. 00
46. 55000 0. 000 0. 00
0495 609- 21010 Cand GTy 2 1-B 716. 500 0. 000
LF 0. 000 0. 00
28. 43000 0. 000 0. 00
0500 626-00100 Mobi |'i zation (w o Autopay) 1. 000 0. 000
LS 0. 000 0. 00
7, 764. 92000 0. 000 0. 00
0505 900- 00007 Added Item (Each)/ CO #6 Shrub Trinmm ng 12. 000 0. 000
EACH 0. 000 0. 00
180. 67000 0. 000 0. 00
0510 900- 00012 Added Item (Foot)/ CO #6 Added Item (Foot)/ Ginding 21. 000 0. 000
Curb Lip
LF 0. 000 0. 00
61. 67000 0. 000 0. 00
0515 900- 00006 Added Item (Dollar)/ F/A for Lighting and night tine 12, 500. 000 0. 000
pl ant operati on.
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 900- 00021 Added Item (Square Foot)/ CO# 7 MCR line 9 5, 400. 000 682. 000
Stencilling
SF 72.000 331. 20
4. 60000 754. 000 3, 468. 40



CONTI Dt C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17988-BI D ESTI MATE RUN 07/11/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0004 23:13: 14
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0525 900- 00006 Added Item (Dol lar)/ CO #8 F/ A Crack Repair 95, 000. 000 0. 000
DOL 17, 209. 030 17, 209. 03
1. 00000 17, 209. 030 17, 209. 03

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620- 00002 Field Ofice (dass 2)

0430 620-00012

Field Laboratory (dass 2)

0435 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $11, 843, 812.43 $ 733,399.86$ 1,628,302.11
1. 000 1. 000
EACH 0. 000 0.00
12, 167. 56000 1. 000 12, 167. 56
1. 000 1. 000
EACH 0. 000 0.00
12, 848. 71000 1. 000 12,848.71
2.000 2.000
EACH 0. 000 0.00
1, 021. 72000 2.000 2,043. 44
CAT 0400 CURRENT AMI  $ 27,059.71 % 0.00$ 27,059. 71

PRQJIECT TOTAL CURRENT AMI $ 11, 870, 872.14 $

733,399.86$ 1, 655, 361. 82



